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ESTIMATE RUN 02/24/2003

ESTIMATE SUMMARY 09:47:04

CONTID: C12168         ESTIMATE NO: 0014 PROG 1999

PCN: 12168-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLORADO HISTORICAL SOCIETY SIGNING PROJECT PERCENT TIME:

PROJECT NO: STE SW00-109                  

YR 1999 STATEWIDE- CHS KIOSKS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE

CONTRACTOR:

COUGAR CONSTRUCTION PAY PERIOD ENDING 02/24/2003 DATE TIME STARTED 03/12/2001

2311 W 92ND AVE #420 DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 02/28/2003

 DATE CONTRACT EXECUTED 02/20/2001 DATE ACCEPTED 02/28/2003

FEDERAL HEIGHTS CO 80260     303/428-3117 DATE NOTICE TO PROCEED 03/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 611,050.76 PARTICIPATING $ $ 19,785.00

AWARD PROJECT AMT: 531,711.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -296.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

81.43%

113,466.93

19,785.00

19,785.00

19,488.23

$

$

$

$

497,583.83

0.00

497,583.83

0.00

497,583.83

-6,742.13

0.00

490,841.70

0.00

AMOUNT DUE 490,841.70 19,488.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,488.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

715.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 12/31/2002 ??:??:??
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PCN: 12168-BID    ESTIMATE RUN 02/24/2003

PROJECT: STE SW00-109                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0002 CONC CL B CONCRETE CLASS B FOR SLABS ON GRADE 66.440

0.000

601-01000  
 

97.810

CY  

550.00000 36,542.0066.440

0.00

0005 REMOVAL OF CONCRETE REM CONC PAD FOR 4-PANEL SIGN 6.000

0.000

202-00175  
 

12.000

L S 

500.00000 3,000.006.000

0.00

0010 REMOVAL OF GROUND SIGN REMOVAL OF CURRENT COLORADO 
HISTORICAL S

10.000

0.000

202-00810  
 

15.000

EACH

200.00000 2,000.0010.000

0.00

0015 RESET GROUND SIGN RESET EXISTING HISTORICAL SIGN 
STRUCTURE

1.000

3.000

210-00810  
 

4.000

EACH

1,500.00000 6,000.004.000

4,500.00

0020 CONCRETE CLASS BZ CONCRETE USED FOR CONCRETE PADS 
PLACED A

0.000

0.000

601-01010  
 

0.000

CY  

550.00000 0.000.000

0.00

0025 HISTORICAL SIGN STRUCTURE (2 PANEL) 7.629

0.000

622-00042  
 

8.000

EACH

6,500.00000 49,588.507.629

0.00

0030 HISTORICAL SIGN STRUCTURE (4 PANEL) 46.370

1.980

622-00044  
 

50.000

EACH

7,000.00000 338,450.0048.350

13,860.00

0035 SIGN PANEL (INSTALL ONLY) 134.000

19.000

622-00066  
 

222.000

EACH

75.00000 11,475.00153.000

1,425.00

0040 MOBILIZATION 0.946

0.000

626-00000  
 

1.000

L S 

50,854.50000 48,108.360.946

0.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 12168-BID    ESTIMATE RUN 02/24/2003

PROJECT: STE SW00-109                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 ADDED ITEM (DOLLAR)/ MCR LINE#4 -TRIP TO LOVELAND TO 
PLACE FILL MATERIAL

850.000

0.000

900-00006  
 

850.000

DOL 

1.00000 850.00850.000

0.00

0060 ADDED ITEM (DOLLAR)/ MCR LINE #5 - TRIP TO PLACERVILLE 1,050.000

0.000

900-00006  
 

1,050.000

DOL 

1.00000 1,050.001,050.000

0.00

0065 ADDED ITEM (DOLLAR)/ MCR LINE #6 - COLOR PRINTER 519.970

0.000

900-00006  
 

519.970

DOL 

1.00000 519.97519.970

0.00

0070 ADDED ITEM (DOLLAR)/ MCR LINE #7 ( MOVE SPRINKLER 
LINES)

0.000

0.000

900-00006  
 

1.000

DOL 

510.04000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ MCR LINE # 8 (SAND CREEK MASSACRE
- BRONZE PLAQUE)

0.000

0.000

900-00006  
 

1.000

DOL 

1,348.90000 0.000.000

0.00

0080 ADDED ITEM (DOLLAR)/ MCR LINE # 9  I-BEAM FOOTERS 0.000

0.000

900-00006  
 

1.000

DOL 

4,430.88000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ MCR LINE #10  ADDED MOBILIZATION 0.000

0.000

900-00006  
 

1.000

DOL 

7,859.10000 0.000.000

0.00

0090 ADDED ITEM (DOLLAR)/ MCR LINE # 11 BOULDER CANYON SIGN 0.000

0.000

900-00006  
 

1.000

DOL 

301.87000 0.000.000

0.00

0095 ADDED ITEM (DOLLAR)/ MCR LINE # 12  UTE INDIAN MUSEUM 
@ MONTROSE

0.000

0.000

900-00006  
 

1.000

DOL 

880.00000 0.000.000

0.00

CAT 497,583.8319,785.00611,050.76CURRENT AMT0200 $ $ $

$ 497,583.8319,785.00$611,050.76$CURRENT AMTPROJECT TOTAL


